

IGR Development Scorecard

Public Service Reform - Sierra Leone Trend Analysis | 2017, 2023 and 2025

MTNDP 2024-2030 Indicator

Public Service Academy constructed by 2030

0

2017 baseline context
No confirmed Academy construction progress

0

2023 MTNDP baseline
Academy not constructed

Site identified

2025 status
Preparatory discussions continued


2028

Indicative construction target
Based on commitments and discussions

Trend timeline



Readiness score estimate



Year	Status / evidence	Trend interpretation	Scorecard rating
2017	No verified Public Service Academy construction indicator reported in the provided evidence.	Baseline period shows limited visible institutional progress toward a dedicated academy.	Low / Not started
2023	MTNDP 2024-2030 records the Public Service Academy construction indicator at 0.	Government formally recognises the gap and adopts construction as a 2030 reform target.	Baseline established
2025	Preparatory discussions continued and a site was identified for the Academy.	Trend moves from policy intention to early implementation readiness, but construction is not yet completed.	Early progress

Key message

Public Service Reform is moving from a documented 0 baseline in 2023 to preparatory implementation in 2025. Site identification is the clearest progress evidence.

Risk to watch

Without a published timetable, financing plan, procurement schedule and implementation dashboard, the 2028 expectation could slip.

Recommended next step

Track land confirmation, budget allocation, procurement launch, contractor mobilisation, construction start, completion and operational readiness.