

IGR SCORECARD DEVELOPMENT | YOUTH

Indicator: DWCP Phase II operational by 2025

Trend analysis of the Decent Work Country Programme Phase II status in Sierra Leone: 2017, 2023 and 2025

Strategic objective

Create a youth sector enabling environment that helps young people use their talents, build viable and innovative businesses through start-up projects, collaborate, and benefit from global opportunities including digital penetration in socioeconomic activities.

2017

Baseline gap

No specific 2017 status evidence was provided for DWCP Phase II under this indicator.

2023

Not started

The programme had not started by 2023 based on author verification.

2025

Delayed setup

Operational structures were established, including a National Technical Steering Committee and implementing agencies, but the programme had not started.

2017

No evidence baseline

2023

Programme not started


2025

Structures set up, delivery delayed

Trend reading

The indicator shows limited direct delivery progress. In 2017, the provided record does not establish a measurable baseline. By 2023, DWCP Phase II had not started. By 2025, the programme remained behind schedule, but institutional preparation had begun through steering and implementation structures.

2025 delivery status



Institutional setup started Full delivery not operational
Assessment: delayed implementation with partial enabling conditions. Youth employment objectives are still being supported indirectly by other bankable youth employment schemes, including partner-supported work such as GIZ initiatives.

IGR scorecard message

Promise status: **Behind schedule**

Delivery risk: **High**

Progress type: **Preparatory and indirect**

Priority action: Fast-track operational launch, publish implementation milestones, align youth employment schemes under one measurable delivery framework.